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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

February 23, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on February 23, 2012 at Hunters 
Point Naval Shipyard in San Francisco, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Department of the Navy (Navy), the U.S. 
Environmental Protection Agency (USEPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water 
Board). The City of San Francisco (City), their consultants, the Lennar team of developers, and 
Navy consultants also attended the meeting. These minutes describe the key points, decisions, 
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The 
document review table is included as Attachment B. Action items from the meeting are included 
as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Craig Cooper (USEPA) and Ryan 
Miya (DTSC) were present to represent the regulatory agencies involved on the project.  

Action Items from the previous meeting:  

 DTSC will schedule a teleconference between the Navy and the California Department of 
Public Health (CDPH) to discuss CDPH comments on the Revised Risk & Dose Modeling 
report. Complete. Teleconference and the Navy was held prior to the BCT meeting.  

 The Navy will hold internal discussions on how to handle negative numbers in the 
radiological concentrations at Parcel F. Complete. The Navy will use the minimum detectable 
activity (MDA) when doing dose and risk modeling calculations. 

 Navy will discuss Submarine Pens and Dry Docks 5 through 7 with Laurie Lowman (Navy) 
to see why they have historically been included on maps showing them as radiologically 
impacted when they were not identified in the Historic Radiological Assessment Report.  
In Progress. Mr. Forman will continue to follow up with Ms. Lowman to see what needs to be 
included in the radiological screening activities.  

2.0 Parcel C Pre-Characterization Update (Bob Hunt, Navy) 

Mr. Hunt gave an overview of remedial unit (RU)-C2 which includes Buildings 258 and 251 and 
two volatile organic compound (VOC) groundwater plumes. The primary groundwater 
contaminants of concern include trichloroethylene (TCE), tetrachloroethylene (PCE), and 
chlorobenzenes. The purpose of the pre-design investigation is to collect soil and groundwater 
samples to characterize the groundwater plume and help to define the area warranting soil vapor 
extraction (SVE).  

Currently the Navy has installed 15 temporary vapor probes and collected soil samples from 2 to 
5 feet below ground surface (bgs). They are anticipating collecting the 15 vapor samples and 
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submitting them for analysis within the following week. In the Building 251 VOC plume area, 
the Navy has completed six Tier I hydropunches and two Tier II step-out hydropunches and 
collected soil and groundwater samples for laboratory analysis. They still need to complete the 
sample analysis for the Tier II samples and bio-indicator analysis at five locations. Mr. Hunt 
presented the results of the soil and groundwater sampling. The Navy found that sample DP-7-20 
was the hotspot location near the center of the plume, but these same concentrations are not 
found in the downgradient sample locations.  

At the Building 258 VOC plume remediation area, four proposed sample locations encountered 
bedrock in the borings at 3 feet bgs. The borings that were advanced and encountered refusal 
were intended to better define VOC concentrations collected from a groundwater monitoring 
well (IR28MW188F) that was installed within the bedrock. Potential ways to still collect the 
samples from the area include using an air rotary drill rig to penetrate the bedrock; however, this 
option is limited in the downgradient direction by open trenches in the area. The other option is 
to replace the four refused soil boring locations with soil vapor points. Mr. Miya noted that soil 
vapor points would only collect soil vapor data to a depth of 3 feet bgs and that the sample points 
are surrounded by open trenches. In addition, at some point the Navy will still need to collect soil 
data in this area. Currently the feasibility of using in-situ bioremediation in this area is very 
limited. Ms. Karla Brasaemle (Tech Law Inc.) asked about putting biosubstrates in the bottom of 
the open trenches prior to backfilling the trenches. Mr. Mehrdad Javaherian (Alliance) noted that 
the trenches are only 8 feet deep and the impacted zone in the area starts at 8 feet deep. Ms. 
Brasaemle noted that if they applied dense non-aqueous phase liquids (DNAPL) as a biosubstrate 
in the trenches then it might be able to permeate the subsurface through fractures. This would be 
contingent on whether there are fractures at the surface of the bedrock. Mr. Javaherian noted that 
they don’t know the depth at which groundwater is entering that monitoring well, and the 
application of the substrate would be limited to the areas where the trenches are located, which is 
along a portion of the south side of the groundwater plume. The soil vapor samples might give a 
good idea of where the impacted groundwater is located. Mr. Cooper noted that the Record of 
Decision (ROD) required bio-remediation of the groundwater in this location and if that option is 
not feasible then it will require a change to the ROD. By putting the biosubstrate in the open 
trenches, that the Navy would meet the requirements of the ROD but the bioremediation might 
not work at this location. Mr. Javaherian noted that it would be hard to judge the effectiveness of 
the bioremediation since the only sample point is the monitoring well which is not near the open 
trenches.  

Ms. Brasaemle wondered where the source of contamination in the groundwater originated from. 
Mr. Javaherian noted that the nearby buildings used to do paint stripping and had dip tanks. Mr. 
Javaherian also noted that unless the fractures within the bedrock are interconnected, the size of 
the groundwater plume would be difficult to evaluate using soil vapor sampling. Mr. Cooper 
noted that even if soil vapor data were limited in the area, they would still be valuable for 
calculating risk at the site. Mr. Miya noted that additional data collected during the Parcel C soil 
gas sampling event could also be used to better characterize the site and site risk. Mr. Javaherian 
added that they could keep these soil gas survey points and reuse them during the Parcel C soil 
gas sampling event. Ms. Kito noted that the Parcel C soil gas survey won’t be conducted until all 
the remediation is complete on the Parcel. Ms. Brasaemle noted that if they do soil gas sampling 
at the site now, the Navy is going to want to come back at a later date and collect more samples 
because of the open trenches in the area. Mr. Miya noted that whatever path is decided at the site, 
it would need to be backed up by all available data to support the decision. Ms. Kito noted that 
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they could put a land use control for depths below the point that they were able to collect soil gas 
samples.  

Mr. Javaherian noted that at the Building 251 plume the chemical concentrations are below 
levels typically treated by zero-valent iron which is the proposed remedy at this site. This site 
might be a better candidate for bioremediation and this should be considered prior to 
implementation of the remedy.  

Mr. Hunt noted that the pre-design investigation technical memorandum will be sent to the 
agencies in March or April 2012. The pre-design investigation at RU-C1, C4, and C5 is being 
conducted in February through March 2012, with the technical memorandum to follow in April 
2012. The remedial design for Parcel C will be issued in June, followed by the remedial action 
work plan in September and the remedial action in December 2012. Mr. Miya noted that he 
would like to revisit this issue at next month’s BCT meeting.  

3.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the CDPH 
conducted confirmation sampling on October 25, 2011 at Buildings 414, 701, and 704, and they 
are currently waiting on a free release from CDPH. The Final Status Survey (FSS) for Sites IR-
04 and 807 was submitted on February 10, 2012 and CDPH is requesting confirmation samples. 
The Final UC-3 Remedial Action Completion Report (RACR) will be issued in February 2012.  

Mr. Forman asked Mr. Jeff Wong of CDPH for a recommendation on how the Navy can move 
forward with so many sites currently on hold pending CDPH review of documents, issuance of 
free release letters, or collection of confirmation samples. Mr. Wong indicated that he can’t make 
a recommendation on the subject. Mr. Forman asked Mr. Wong to take back the message to 
CDPH that the Navy is unhappy with the CPDH document review cycle and unresponsiveness. 
Mr. Forman noted that CDPH is violating some of the tenets of the cost reimbursable contract 
between the CDPH and the Navy that would make it easy for the federal government to stop 
signing invoices for CDPH. He would like this elevated to senior management within CDPH 
because the Navy is tired of dealing with an agency that is dysfunctional, nonproductive, and 
difficult to deal with. Mr. Wong said he will make it his responsibility to alert senior 
management at CDPH to the issues raised during this BCT. Mr. Forman noted that these delays 
created by CDPH imperil the entire environmental cleanup program at HPNS. Ms. Kito noted 
that any delays to the project schedule affect the budget at HPNS. There is zero value to delays 
in the schedule that the Navy has to pay for. The Navy can no longer afford the basewide 
radiological support so that program will have to be downsized.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date, 
21,551 linear feet of sanitary sewer and storm drain lines have been removed, which is about 
60 percent of the project. The Navy has excavated 35,967 cubic yards of materials and 
restored/repaved 13 of 34 active survey units.  

Mr. Yantos summarized the Parcel C building surveys. The Final FSS report for Building 214 
was submitted on November 2, 2011. CDPH has said that they don’t want to do confirmation 
sampling at Building 241. The Final FSS report and responses to comments (RTCs) for Building 
271 is currently under Radiological Affairs Support Office (RASO) review. Surveys at the North 
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Pier are ongoing and the scan survey is complete. The Final FSS and RTCs at Buildings 272, 
203, and 241 are in process and the Navy is waiting on CDPH comments.  

The Task-Specific Plans (TSPs) for the Building Sites 500 Series area are complete. At Building 
503, the Navy has completed the survey of 7,400 cubic yards of material. At Building 500, the 
survey and sanitary sewer and storm drain line removal is complete. The scanning and sampling 
activities are complete at Buildings 509, 510/510A, 521, and 529. Scanning and sampling are 
underway at the 500 Series Area and at Buildings 506, 517, 520, and the former Shacks 79/80. 
The Navy is continuing to remove asphalt from the Building 507 site.  

The Navy is continuing the removal of the storm drain and sanitary sewer lines in the Building 
500 Series Area. The Navy has excavated 9,132 linear feet of storm drain/sanitary sewer lines 
and approximately 19,500 cubic yards of soil. Five of the 15 active survey units have been 
restored.  

Mr. Yantos noted that at the Gun Mole Pier they have sampled 74 of 74 survey units, and 53 
survey units data are below project release criteria. The Navy is currently remediating four 
impacted survey units which are focused around the former Naval Radiological Defense 
Laboratory barge location. The Navy found a commodity at survey unit 40. The commodity was 
removed and remediated. There will be additional investigation at survey unit 11 for a high 
gamma reading. The Navy is crushing 17,600 net tons of non-impacted asphalt onsite. The Navy 
is currently developing a plan for survey of the concrete foundations and other structures.  

In Parcel D-1, the Navy is currently working on the south pier area and has completed survey 
and sampling at 14 of 14 survey units. They are developing a plan for survey of concrete 
foundation and other structures in the area. The Navy is developing an Internal Draft FSS report 
for sanitary sewer and storm drain removals from beneath Building 274. The Building 383 area 
survey is complete and so far there have been no detections above the action levels. The Navy is 
planning on removing the remaining footer foundation, surveying and sampling in this area.  

The Navy has completed remediation of the cesium-137 and radium-226 impacted survey units 
around the Building 313, 313A, and 322 sites and is developing an Internal Draft FSS. The storm 
drain and sanitary sewer removal at Parcel D-1 is 99 percent complete. The Navy is currently 
remediating two survey units. Construction of the drainage swale along Manseau Street was 
completed in December 2011. The Navy is currently preparing three draft survey unit project 
report packages for submittal to the regulatory agencies in February and March 2012.  

The Navy is awaiting review and concurrence from the CDPH on the B-140 Technical 
Memorandum and FSS. The Draft Parcel B RACR was submitted to the regulatory agencies on 
October 20, 2011, and they just received a letter from CDPH indicating that they had no further 
comments. Mr. Forman noted that the free release letter and acceptance of the Building 140 
Technical Memorandum are the only things holding up completion of the radiological work in 
Parcel B. Ms. Kito noted that all the invoices from CDPH for the past six months state that they 
have been working on Building 140 but they haven’t received comments or concurrence on that 
report yet. Mr. Forman noted that senior management from CDPH said that they should have a 
letter for Building 140 by January 20, 2011, which they never received. The Final Parcel G 
RACR with RTCs was issued on December 2, 2011. The Navy has received DTSC concurrence 
and is awaiting a free release letter from USEPA and CDPH. The Final Parcel UC-3 
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Radiological RACR with RTCs will be issued in February 2012. In addition, the Navy is 
currently waiting on a free release letter from CDPH at Parcel D-2.  

Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for 
IR Sites 7/18 was submitted on September 12, 2011, and the Navy is currently responding to 
agency comments. No additional sampling was requested by the CDPH. The Navy along with 
CDPH, DTSC, and the City of San Francisco held a conference call on February 9, 2012 to 
discuss comments received by CDPH. The Navy confirmed that no additional sampling is 
required at this time as long as the language in the report was improved to summarize all data, 
history, and information known about the site. Mr. Yantos noted that this will be revision three to 
the report. Mr. Forman added that there is no budget to revise documents three times and the 
Navy will need to work very closely with CDPH to make this the final revision.  

4.0 TCRA for the Experimental Ship Shielding Range 

Ms. Urizar presented an overview on the time-critical removal action (TCRA) for the 
experimental ship shielding range. This area was identified in the Historical Radiological 
Assessment report prepared for HPNS as the “experimental shielding range” or the “south gate 
range.” This area is now an open field and the radiological driver for the investigation is cobalt-
60. Other radiological contaminants of concern in the area include cesium-137, radium-226, and 
strontium-90. Mr. Miya asked if this was the only area in Parcel E-2 where cobalt-60 was the 
main concern and Ms. Urizar confirmed that it is. It is believed that this range operated from the 
late 1950s to the early 1960s. The site historically consisted of a soil berm along the western side 
of the range and one area identified as the instrumentation area. Historic documentation indicates 
that cobalt-60 gamma rays were focused towards shielding material located in or near the San 
Francisco Bay. Some documentation implies that the gamma rays were focused using PVC pipe.  
Mr. Forman noted that since this was an experimental area of the base, many of the historical 
records concerning the activities in this area are likely still classified. Ms. Urizar noted that the 
half life of cobalt-60 is approximately 5.2 years, so it has been between nine and ten half-lives 
since the radiological contamination occurred and there might not be any cobalt-60 remaining in 
this area.  

The work planned for this area includes a pre-characterization of the berm and fan-shaped area 
for waste profiling purposes. The Navy will conduct gamma walk-over surveys to identify 
discrete radiological sources in the area and then excavate the berm and fan-shaped area in one-
foot lifts in between the gamma walk-over surveys. They are planning on removing 
approximately 3,200 cubic yards of soil which will be radiologically screened. Since this area is 
in Parcel E-2, they will have construction oversight in case munitions are discovered. The 
excavated soil will be used on the existing polychlorinated biphenyl (PCB) hot spot screening 
pads. If screened soil meets radiological release criteria and HPNS backfill criteria then it will be 
returned to the site and used as backfill. The Navy will conduct a final condition survey for the 
range footprint and buffer area since this area is not going for free release. All radiological 
samples will be analyzed at the HPNS onsite laboratory and samples will not be sent to an offsite 
laboratory since the Navy is not pursuing free release at this location. If strontium is discovered 
onsite then it will be sent to an offsite laboratory, but strontium is not expected here and is not 
the driver at the site.  

Ms. Urizar noted that comments for the TCRA Action Memorandum have been received from all 
agencies except CDPH. General categories of the agency comments include a request for 
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supplemental information regarding site characteristics. Other general comments included 
improving the organization of previous investigations and actions and how the investigations 
they related to the TCRA. In addition, the agencies requested that the Navy include all 
radiological release criteria in the action memorandum, not just cobalt-60. The agencies would 
like to know how this TCRA will contribute to the Parcel E-2 ROD. In addition, they are 
requesting further clarification regarding the step-out sampling rules and plan for addressing 
potential residual contamination. The agencies have also asked how the Navy will prevent 
releases to the San Francisco Bay. Ms. Urizar noted that there will not be any release to the San 
Francisco Bay. The Navy is also considering using a revised cobalt-60 release criterion and 
revising the Applicable or Relevant and Appropriate Requirements (ARARs).  

An overview of general comments included comments from USEPA and DTSC requesting 
additional site characterization information. Ms. Urizar responded that the Navy will provide this 
information. DTSC requested additional details regarding instrumentation and range areas at the 
site. Ms. Urizar reiterated that the Navy has very little background information for this site and 
they will include all this information and possibly include as an attachment to the report. The 
USEPA submitted a comment regarding the type of tubing used in the instrumentation, drainage 
gradient at the site, and the location of the operations instrumentation. The Navy will include the 
information that they have in the report but again there isn’t much historical information for the 
site. USEPA and DTSC submitted comments regarding previous investigations in this area. The 
Navy will put additional information in the report concerning the historical investigations in the 
area. The USEPA and Water Board submitted comments concerning the release criteria for 
radionuclides of concern that might be found at the site. The Navy will include release criteria 
for all radionuclides of concern in the report.  

The USEPA and Water Board submitted comments concerning the relationship of this 
investigation to the Parcel E-2 ROD. Ms. Urizar noted that this TCRA is to remove levels of 
cobalt-60 above the release criteria within the area of the ship shielding range. If other 
radionuclides are encountered, they will also be removed but the excavation limits will not be 
expanded to chase these other radionuclides. Following completion of the field work, a final 
condition survey will be prepared and will be consistent with the guidelines used to develop the 
FFS documents at HPNS. The final condition survey will be prepared as part of the RACR and 
will document “as-left” conditions which will need to be taken into account during the remedial 
action at Parcel E-2. Additional removal of radionuclides of concern may be warranted for 
wetland construction in the area and will be accomplished during the remedial action for Parcel 
E-2. The USEPA, DTSC and Water Board submitted comments concerning residual 
contamination that might remain following the investigation at the ship shielding range.  

Ms. Kito noted that the basewide radiological action memorandum prepared in 2006 covered all 
of HPNS and originally the ship shielding area was included as part of the Historical 
Radiological Assessment report. This site is being remediated under a TCRA because it’s not 
following the free-release criteria established in the basewide radiological action memorandum. 
It didn’t make sense for the Navy to follow the free-release protocol for one small area in Parcel 
E-2 when the entire parcel would need to be evaluated for free-release at a later time. Mr. 
Forman added that since this site isn’t following the basewide radiological action memorandum 
for free-release, the Navy’s attorneys required that this site be investigated as a TCRA and 
results issued as a stand-alone document.  
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DTSC and the Water Board had questions concerning how the Navy will protect the San 
Francisco Bay during construction activities. The Navy will use silt fences, sandbags, straw 
bales, and other similar best management practices during the field effort. The excavation will 
not be conducted in the intertidal area and the soil will be screened and processed in the upland 
areas of Parcels E and E-2.  

The Navy would like to revise the cobalt-60 release criterion. Currently the criterion is 0.0361 
average picocuries per gram (pCi/g). The laboratory minimum detectable concentration is around 
0.03 pCi/g, which leaves little room for error when reporting detected concentrations at the site. 
The action memorandum proposed using a release criterion of 2.3 pCi/g, but after input from 
USEPA and DTSC, the Navy has revised the new release criterion to be 0.252 pCi/g, which 
corresponds to a risk of 1x10-5 and a dose of 1.67 millirems/year. By using a release criterion of 
0.252 pCi/g, the lab minimum detectable concentration of 0.03 pCi/g would be closer to the goal 
of 1/10th of the release criterion and would result in a greater confidence in the sample results. 
Mr. Miya noted that from a risk perspective, they are still calculating risk for a residential 
scenario. The revised action memorandum will be issued in the next month as final rather than 
draft final.  

Ms. Kito noted that the Navy is no longer going to have the onsite radiological laboratory at 
HPNS. Currently, they will have it for this work but if there are any delays to the schedule, the 
Navy will need to work closely with the regulatory agencies to resolve those issues so that data 
collected during this investigation can be analyzed onsite. The radiological laboratory will be 
onsite through 2012. 

5.0 Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito noted that there are two delays this month: one is the Parcel B radiological RACR and 
this is because the Navy has not received comments from CDPH on Building 140. In Parcel C, 
the remedial design has been delayed due to investigations currently ongoing in the field. She 
added that the Parcel E feasibility study does not have a firm date.  

6.0 Community Involvement Update (Matt Robinson, CirclePoint) 

Mr. Robinson (CirclePoint) noted they have completed collateral materials to enhance materials 
with the public. The Navy held a community meeting on February 22, 2012 at the Bayview 
YMCA and presented to existing community groups in Bayview. The Navy is also working on 
different strategies to increase outreach opportunities with the Latino and Asian communities in 
Bayview. The Community Events calendar was distributed at the community meeting and 
distributed through email, community boards, and the HPNS website. The Quarterly Progress 
Report was also distributed at the community meeting and the HPNS Annual Factsheet is 
undergoing review and will be distributed in early March. The community meeting had 
approximately 20 community members in attendance and had three open house tables where the 
public could get additional information about HPNS activities. They advertised the meeting via 
the information line in three languages, sent out a meeting announcement to the email list, placed 
an ad in local newspapers, and flyers were distributed by YCAT.  

Mr. Forman presented a cleanup update to the Morgan Heights Homeowners Association on 
February 13, 2012, and the Navy was joined by Mr. Cooper from USEPA to give an update on 
the Yosemite Slough project. The Navy met with the Tabernacle on February 14, 2012 and had 
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good discussions with the group about how to enhance communications with community 
members in the area. In an effort to reach more Latinos and Asian-Americans in the community, 
the Navy is consulting with Mr. Carlos Quiroz and Mr. Len Fong. Both consultants have 
experience working in the Latino and Asian-American communities in San Francisco.  

The next community meeting is set for April 11, 2012 at the Alex Pitcher Room in the Southeast 
Community Facility and the meeting topic will be the Parcel E-2 ROD. The Navy is planning to 
meet again with the Tabernacle churches once they decide on a date. In addition, the Navy is 
looking into doing additional radio shows to reach the community.  

7.0 Action Items/Future Meetings (Melanie Kito, Navy) 

 The Navy will schedule a conference call with the regulatory agencies concerning the 
proposed path forward at RU-C2.  

 The next BCT meeting will be held on March 29, 2012 in San Diego, California. Action 
items are included as Attachment C.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: Hunters Point Naval Shipyard 
  Tetra Tech Field Trailer 

San Francisco, CA 
Date/Time: February 23, 2012 / 10:40 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Bob Hunt 619-532-0962 robert.a.hunt2.ctr@navy.mil X 
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov  
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov  
 Tina Low 510-622-5682 tlow@waterboards.ca.gov  
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     
CDFG Charlie Wong   X 
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com X 
     
Sealaska Environmental 
Services 

Doug Peeler  doug.peeler@sealaska.com 
 

     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X 
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard 925-946-3263 kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com  
 Arvind Archarya 510-719-6858 aacharya@itsi.com  
 Kent Baugh  kbaugh@itsi.com  
      

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org X 
     
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  
 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com  
 Ray Hendry 303-807-4421   
     
PNNL Steve Maheras    
     
Alliance Mehrdad Javaherian 415-706-8935 mjavaherian@onesullivan.com X 
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
CirclePoint Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com  
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     



HPNS BCT Meeting Minutes A-3 KCH-2622-0004-0084 
February 23, 2012 

Organization Name Phone Number E-Mail Address Present 
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Martha Walters  rosewalt@aol.com X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed 

1 B,D-1, G Final RCRA for Soil Hot Spot Location B, 
D-1,G 

10/7/11 n/a      

2 B Draft Final Status Survey Report, 
Submarine Quay Wall 

10/11/11 11/11/11  11/16/11 11/22/11  11/28/11 

3 B Draft Rad RACR 10/21/11 11/21/11  11/16/11 11/22/11  11/28/11 

4 C Final Final Status Survey Results 
Building 214 

11/2/11 n/a      

5 B,D-1,G Draft Post Construction Summary Report 
Petroleum Hydrocarbon Corrective Action

11/2/11 12/2/11     12/16/11 

6 E-2 Final Landfill Gas Monitoring Report, 
July-September 2011, Post Removal 
Action Parcel E-2 Industrial Landfill 

11/8/11 n/a      

7 G Final Survey Unit 204 Project Report, 
Parcel G Sanitary Sewer and Storm Drain 
Removal Project 

11/18/11 n/a      

8 UC-3 Draft Rad RACR 11/18/11 12/19/11  12/21/11 12/19/11   

9 E-2 Draft SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control 
Syst. 

11/21/11 12/21/11  1/13/12 1/23/12  1/20/2012 

10 G Final Rad RACR 12/2/11 1/6/12 Concurrence 12/14/11 12/9/11   

11 Basewide Final Execution Plan, Revision 1, 
Basewide Execution Plan 

12/20/11 n/a      

Document Review Period Recently Completed 

1 D-2 Final Radiological Removal Action 
Completion Report, Revision 2 

12/16/11 1/13/12 Concurrence  1/13/2012   
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

2 E Draft Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 

12/21/11 1/20/12   1/20/12   

3 B Action, Quarterly Monitoring Report, 
Second Quarter 2011 

12/23/11 1/24/12      

Documents Currently Under Review 

1 E Draft Final Parcel E FS Radiological 
Addendum 

11/17/11 2/15/12   1/13/12  1/6/2012 

2 E-2 Draft Action Memo, TCRA for Ship 
Shielding 

12/29/11 2/13/12  2/1/12   2/12/12 

3 C Draft Final Status Survey Results, 
Building 272 

1/5/12 2/6/12   2/8/12   

4 B Draft RACR for IR 7 and 18 1/6/12 2/21/12  2/21/12 2/21/12   

5 C Draft Final Status Survey Results, 
Building 203 

1/6/12 2/6/12   2/8/12   

6 C Draft Final Status Survey Results, 
Building 241 

1/10/12 2/10/12      

7 Basewide Semiannual Groundwater Monitoring 
Report (April-September 2011) 

1/10/12 n/a      

8 E-2 Landfill Gas Monitoring Report for 
October-December 2011, Post-Removal 
Action, 

1/20/12 n/a      

9 E Draft Survey Unit 201 Project Report 1/20/12       

10 C Draft Survey Unit Project Reports for 
Survey Units 191,193, 195, 196 

1/25/12 2/27/12      

11 C Final RU_C5 GWTS Completion Report 1/27/12 n/a      

12 D-1, D-2, G Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report 

1/30/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

13 C Replacement pages/CD for Final 
Treatability Study Completion Report, 
Remedial Unit-C5, Building 134 

2/2/12 n/a      

14 Basewide Final Base-wide Radiological 
Management Plan 

2/3/12 n/a      

15 C Draft Survey Unit Project Reports for  
Survey Units 197, 198, 199, and 200 

2/7/12 3/9/12      

16 C Final Pre-Design Investigation Work Plan, 
RU-C2 

2/8/12 n/a      

17 C Draft Survey Unit Project Reports for  
Survey Units 202, 203, 205, and 206 

2/9/12 3/12/12      

18 E Final Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 

2/10/12 n/a      

19 C Final Pre_RA Initial Characterization 
Work Plan RU-C1, RU-C4, RU-C5 

2/15/12 n/a      

Documents for Upcoming Review (next 3 months) 

1 E Draft Work Plan Addendum to the Parcel 
E Groundwater Treatability Study 

2/22/12 30 days from 
submittal date

Date  
Tentative 

    

2 UC-1,2 Draft Remedial Action Work Plan 3/5/12 30 days from 
submittal date

Date  
Tentative 

    

3 B Final RACR for IR 7 and 18 3/9/12 n/a Date  
Tentative 

    

4 E-2 Draft Parcel E-2 ROD 3/14/12 30 days from 
submittal date

Date  
Tentative 

    

5 F Draft Pier Demolition RACR 3/15/12 30 days from 
submittal date

Date  
Tentative 

    

6 E Draft Parcel E Soil Excavation 
Characterization Work Plan 

3/22/12 30 days from 
submittal date

Date  
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
February 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

7 B Final Rad RACR 3/30/12 concurrence Date  
Tentative 

    

8 E-2 Final Action Memo, TCRA for Ship 
Shielding 

4/2/12 n/a Date  
Tentative 

    

9 B,D-1,G,  
UC-2 

Revised Draft Soil Vapor Investigation 
Tech Memo 

4/13/12 30 days from 
submittal date

Date  
Tentative 

    

10 E-2 Draft TCRA Work Plan for Ship Shielding 
A rea 

4/27/12 30 days from 
submittal date

Date  
Tentative 

    

11 UC-1,2 Final Remedial Action Work Plan 5/7/12 n/a Date  
Tentative 

    

12 E Final Work Plan Addendum to the Parcel 
E Groundwater Treatability Study 

5/9/12 n/a Date  
Tentative 

    

13 F Draft Radiological Data Gaps 
Investigation Tech Memo #1 

5/15/12 30 days from 
submittal date

Date  
Tentative 

    

14 E Final Parcel E Soil Excavation 
Characterization Work Plan 

5/25/12 n/a Date  
Tentative 

    

15 F Final RACR for Pier Demo 6/1/12 n/a Date  
Tentative 

    

Notes: 
* Comments deferred to other agency PCB Polychlorinated biphenyl 
CAP Corrective Action Plan ROD Record of decision 
CDPH California Department of Public Health RI Remedial investigation 
DTSC Department of Toxic Substances Control RTC Response to comment 
EPA U.S. Environmental Protection Agency SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action 
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 
FSS Final Status Survey 
n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 

The Navy will schedule a 
conference call with the 
regulatory agencies concerning 
the proposed path forward at 
RU-C2.  

Navy  Navy 

 

Outstanding Action Items 

1 
Describe RAD-impacted 
designation areas on the 
landside of Berths in Parcel B.  

Navy  Navy 

This action item is ongoing. 
Mr. Forman/Ms. Kito will 
continue to follow up with 
Ms. Lowman. 

 

 


